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Scheduled Energized Date 

Extension Request Process 
Each Illinois Solar for All project is required to be Energized within a given timeframe 

from the project being approved for the Renewable Energy Credit (REC) contract (Utility 

REC Contract or IPA REC Contract) by the Illinois Commerce Commission (Trade Date). 

This timeframe is dependent on the REC Delivery Contract that is associated with the 

project. Please see the chart below to determine the timeframe for each REC Contract 

type. 

REC Contract Type Distributed Generation Community Solar 

2019 REC Delivery 

Contract 

12 months from Trade Date 18 months from Trade Date 

2021 REC Delivery 

Contract 

12 months from Trade Date 18 months from Trade Date 

2022 REC Delivery 

Contract 

18 months from Trade Date 24 months from Trade Date 

2024 REC Delivery 

Contract 

18 months from Trade Date 24 months from Trade Date 

 

As detailed in Section 5(b)(v) of the 2019 ILSFA REC Contract and Section 2.4(b) of the 

2021, 2022, and 2024 ILSFA REC Contracts, Scheduled Energized Date extension requests 

must be “made in writing by Seller  to Buyer and the IPA prior to the Scheduled 

Energized Date.” Buyer contact information is contained in Exhibit B of the ILSFA REC 

contracts and requests to the IPA should be sent to IPA.ILSFA@illinois.gov. Please note 

that the email has changed from previous program years. Please note that for contracts 

where the IPA is also the buyer, only notice to the IPA is required.  

Each extension request under Section 5(b)(v) of the 2019 ILSFA REC Contract and Section 

2.4(b) of the 2021, 2022, and 2024 ILSFA REC Contracts should reference the specific 

contract clause under which an extension is sought (i.e., which subparagraph of Section 
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5(b)(v) of the 2019 ILSFA REC Contract and Section 2.4(b) of the 2021, 2022, and 2024 

ILSFA REC Contracts is being relied upon) and should avoid referencing multiple clauses 

in a single request (as multiple clauses may implicate multiple distinct processes and 

decision-makers for the request). 

Each extension request should include, at minimum, a brief narrative outlining the 

justification for the request. This narrative should clearly explain the situation under 

which the Approved Vendor believes an extension is warranted for the referenced 

systems. If extensions are being requested for multiple systems and the narrative is 

similar, a single extension request may be made for multiple systems (although please 

provide separate requests for each contracting utility).  

Please note that as of July 1, 2024, the Illinois Power Agency will no longer accept good 

cause extension requests that cite the COVID-19 pandemic as a reason for the request. 

The IPA also strongly encourages that each of the following be included in an extension 

request. 

1. Approved Vendor Name (as listed in your ILSFA Approved Vendor portal) 

2. Approved Vendor ID # found on REC Contract 

3. Designated System ID # 

4. Project Name or Address 

5. Project Sub-Program (Low-Income Distributed Generation, Low-Income 

Community Solar, or Non-Profit/Public Facilities) 

6. Contract ID # 

7. Batch ID # 

8. Trade Date 

9. Contracting Utility or IPA 

10. REC Contract Clause Referenced (e.g., Section 2.4(b)(iii)) 

11. Length of Extension Requested 

12. Original Scheduled Energization Date 

13. Requested New Scheduled Energization Date (Rounded to the last business day of 

the month for Section 2.4(b)(iii) requests) 

For requests covering multiple systems, please include this information in a spreadsheet 

attached to the request. 

Note that any extension requests under Section 5(b)(v) of the 2019 ILSFA REC Contract 

and Section 2.4(b) of the 2021, 2022, and 2024 ILSFA REC Contracts  should be rounded 

to the last business day of the month. For example, if a system’s Scheduled Energized 

Date is August 19, 2024, and the Approved Vendor requests a 12-month extension under 

Section 5(b)(v) of the 2019 ILSFA REC Contract and Section 2.4(b) of the 2021, 2022, and 

2024 ILSFA REC Contracts the new Scheduled Energized Date will be August 31, 2025, 
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instead of August 19, 2025. Please ensure this is captured in all extension requests 

sought under Section 5(b)(v) of the 2019 ILSFA REC Contract and Section 2.4(b) of the 

2021, 2022, and 2024 ILSFA REC Contracts. 

Lastly, please double-check the accuracy of all extension request information, including 

whether a given system is still under contract, prior to submitting an extension 

request. And remember that under Section 5(b)(v) of the 2019 ILSFA REC Contract and 

Section 2.4(b) of the 2021, 2022, and 2024 ILSFA REC Contracts , requests must be “made 

in writing by Seller to Buyer and the IPA prior to the Scheduled Energized Date.” Buyer 

contact information is contained in Exhibit B of the ILSFA REC contracts and requests to 

the IPA should be sent to IPA.ILSFA@illinois.gov. 

Should you have any questions prior to submitting a request, please contact 

IPA.ILSFA@illinois.gov. 
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